
2017 2018

Today

Jun Jul Aug Sep Oct Nov Dec 2018

Board Approval

6/12/2017

Kick Off Meeting

6/19/2017

Geotech work starts

6/26/2017

Selection of Contractor and subs

7/10/2017

Logistics Meeting

7/13/2017

Meeting with PTAs and Principals

8/11/2017

Tree removal completion

8/15/2017

DSA Submittal

9/6/2017

Removal of parking lot lightpoles

10/23/2017

Construction starts

10/23/2017

Fencing Removed

12/28/2017

10/23/2017 - 1/17/2018Construction, Testing, Commissioning

10/23/2017 - 11/22/2017Blach

10/23/2017 - 11/28/2017Loyola

10/23/2017 - 12/4/2017Oak

10/24/2017 - 12/7/2017Almond

10/24/2017 - 12/13/2017Covington

10/24/2017 - 12/22/2017Santa Rita

10/25/2017 - 12/19/2017Springer

10/25/2017 - 12/27/2017Egan

10/25/2017 - 12/28/2017Gardner


